COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 10/ 2020

ESTI MATE SUMVARY 21:31:12
CONTI D C22573C ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22573C BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0 DAYS TIME ALLOW 11/19/202 FI XED COVPLETI ON DAl
|- 25 CABLE BARRI ER PHASE |V PERCENT TIME:  42.13 ORI G TIME ALLOW 11/19/202 FI XED COVPLETI ON DAl
PROJECT NO. | MD252- 473
|-25 CABLE BARRI ER PHASE |V
NAMVE OF ROAD:
PRQJECT COUNTI ES: PUEBLO EL PASO
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 08/ 08/ 2020 DATE TI ME STARTED 05/26/2020
P. O Box 1330 DATE LET 04/ 09/ 2020 DATE WORK BEGAN 06/ 15/ 2020
DATE AWARDED 04/ 27/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/22/2020 DATE ACCEPTED
CASTLE ROCK CO 80104 (303) 688-9568 DATE NOTI CE TO PROCEED 05/ 26/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,313,970. 00 PARTI Cl PATI NG $ 405, 693. 87 $ 347, 438. 06
AWARD PRQIECT AMT: $ 2,277,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 17.53% TOTAL EARNI NGS 405, 693. 87 347, 438. 06
FUNDS AVAI LABLE: $ 1,908, 276.13 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 405, 693. 87 347, 438. 06
TOTAL CLAI VS $ 0.00 RETAI NAGE -9,742.63 -7,994. 96
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 395, 951. 24 339, 443. 10
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 395, 951. 24 339, 443. 10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 339, 443. 10

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202-01130

0015

202- 01200

0020

202- 01300

0025

202- 04002

0030

203- 00010

0035

203- 01500

0040

203- 01510

0045

203- 01550

0050

203- 01594

0055 203-01597

C22573C
22573C-BI D
| MD252- 473
| TEM

DESCRI PTI ON
Clearing and Grubbing
*Rermoval of Guardrail Type 3
*Renpval of Tensioned Cable Barrier
*Rermoval of End Anchorage

Clean Cul vert

Uncl assi fied Excavation (Conplete In Place)

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
25, 000. 00000
1, 103. 000
LF
3. 17000
1, 262. 000
LF
3.17000
11. 000
EACH
388. 89000
13. 000
EACH
1, 875. 00000
6, 877. 000
cy
43. 75000
30. 000
HOUR
100. 00000
10. 000
HOUR
100. 00000
10. 000
HOUR
100. 00000
10. 000
HOUR
100. 00000
10. 000
HOUR

312.50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0.700
0. 000
0.700

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3, 930.
3, 930.

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 10/ 2020

171, 937

.00

.00

.00

.00

.00

50

.00

.00

.00

.00

.00

21:31:12

AMOUNT

17, 500

171, 937

00

.00

.00

.00

.00

50

.00

.00

.00

.00

.00



CONTI D: C22573C COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22573C-BI D ESTI MATE RUN 08/ 10/ 2020
PRQJECT: | MD252- 473 ESTI MATE NO 0002 21:31:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-02330 Laborer 60. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00
0065 207-00205 Topsoi | 1, 838. 000 0. 000
cY 0. 000 0. 00
12. 50000 0. 000 0.00
0070 208-00021 Silt Fence (Reinforced) 665. 000 665. 000
LF 0. 000 0.00
10. 00000 665. 000 6, 650. 00
0075 208-00045 Concrete Washout Structure 4.000 0. 000
EACH 0. 000 0. 00
1, 125. 00000 0. 000 0.00
0080 208-00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 1.000 3, 125. 00
3,125. 00000 1. 000 3,125.00
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval ) 30. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0100 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00
0105 208-00207 Erosi on Control Managenent 30. 000 0. 500
DAY 3. 000 187. 50
62. 50000 3.500 218.75
0110 210-00090 Reset Delineator 100. 000 0. 000
EACH 0. 000 0.00

31. 25000 0. 000 0. 00



CONTI D: C22573C COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22573C-BI D ESTI MATE RUN 08/ 10/ 2020
PRQJECT: | MD252- 473 ESTI MATE NO 0002 21:31:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
437.50000 0. 000 0. 00
0120 210-01130 *Reset CGuardrail Type 3 871. 000 0. 000
LF 0. 000 0. 00
24. 44000 0. 000 0. 00
0125 210-01200 *Reset End Anchor age 3. 000 0. 000
EACH 0. 000 0. 00
3,444. 44000 0. 000 0. 00
0130 212-00006 *Seedi ng (Native) 23. 800 0. 000
ACRE 0. 000 0. 00
727.74000 0. 000 0. 00
0135 212-00032 *Soi | Condi tioning 23. 800 0. 000
ACRE 0. 000 0. 00
3, 655. 43000 0. 000 0. 00
0140 213-00011  *Muil ching (Hydraulic) 23. 800 0. 000
ACRE 0. 000 0. 00
1, 157. 89000 0. 000 0. 00
0145 304-06000 Aggregate Base Course (Cl ass 6) 6, 269. 000 0. 000
TON 0. 000 0. 00
34.17000 0. 000 0. 00
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 320. 000 0. 000
TON 0. 000 0. 00
164. 44000 0. 000 0. 00
0155 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 3, 152. 000 0. 000
TON 0. 000 0.00
112. 22000 0. 000 0. 00
0160 606- 00302 *Quardrail Type 3 (31 Inch Mdwest Guardrail System 2, 069. 000 0. 000
LF 0. 000 0. 00
28. 89000 0. 000 0. 00
0165 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00

1, 666. 67000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0170 606-01370

0175

606- 01380

0180

606- 02003

0185

606- 20014

0190

606- 21010

0195

626- 00000

0200

626-01113

0205

630- 00003

0210

630- 00007

0215

630- 00012

0220 630-80001

C22573C
22573C-BI D
I MD252- 473
| TEM
DESCRI PTI ON
ROADWAY

*Transi tion Type 3G

*Transition Type 3H

*End Anchorage (Nonfl ared)

*Tensi oned Cable Barrier (TL-4)

*End Anchorage (Tensioned Cable Barrier)

*Mobi | i zati on

*Public Information Managenent

(Tier 111)

Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

5. 000

2,772.22000

4.000
EACH
2, 055. 56000

7.000
EACH
3,166. 67000

19, 943. 000
LF
17. 78000

6. 000
EACH
2,944. 44000

1. 000
LS
161, 878. 90000

148. 000
DAY
72.19000
1, 000. 000
HOUR
125. 00000
48. 000
DAY
111. 11000
120. 000
DAY
1, 138. 89000
10. 000
EACH

111.11000

QrY TH'S PERI OD
QTY TO DATE

16.
39.
55.

23.
28.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

000
000
000

. 000
. 000
. 000

. 000
16.
18.

000
000

. 000

000
000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 10/ 2020

80, 939

2,815

1,777

26,194

.00

.00

.00

.00

.00

45

41

.00

76

47

.00

21:31:12

AMOUNT

80, 939

3,970

1,999

31, 888

222.

.00

.00

.00

.00

.00

45

45

.00

98

92

22



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

630- 80341

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

630- 80380

630- 80393

630- 85020

632- 00000

700- 70010

C22573C
22573C-BI D
I MD252- 473
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Traffic Cone

*Stackabl e Vertical Panels

*Mbbi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
33. 33000
51. 000
EACH
38. 89000
8. 000
EACH
55. 56000
2.000
EACH
4, 444. 44000
1. 000
EACH
888. 89000
335. 000
EACH
11. 11000
169. 000
EACH
5. 56000
26. 000
EACH
27. 78000
2.000
EACH
7, 222. 22000
1. 000
LS
25, 000. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

14. 500
0. 000
14.500

2.500
0. 000
2.500

1. 000
0. 000
1.000

0.500
0. 000
0.500

8.500
51.500
60. 000

55. 000
0. 000
55. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500

0. 100
0. 240
0. 340

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 10/ 2020

572.

6, 000

.00

.00

.00

.00

.00

17

.00

.00

.00

00

.00

21:31:12

AMOUNT

66

563.

138.

4,444

444,

666.

305

3, 611.

8,500

66

91

90

44

45

60

80

.00

11

00

.00



CONTI D: C22573C COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22573C-BI D ESTI MATE RUN 08/ 10/ 2020
PRQJECT: | MD252- 473 ESTI MATE NO 0002 21:31:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70012 F/ A Asphalt Pavenent Incentive 8, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 9, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70023 F/ A On- The-Job Trai nee 6, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700- 70380 F/ A Erosion Control 9, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 625-00001  *Construction Surveying (Hourly) 100. 000 43. 000
HOUR 20. 000 3, 888. 80
194. 44000 63. 000 12,249.72

CAT 0200 CURRENT AMI $ 2, 257,720.00$ 297,438.06$ 349, 443. 86
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0305 620- 00001 Field Office (Class 1) 1. 000 0. 000
EACH 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0310 620-00011 Field Laboratory (C ass 1) 1. 000 0. 000
EACH 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0315 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
3, 125. 00000 2.000 6, 250. 00

CAT 0400 CURRENT AMI  $ 56, 250.00 $ 50, 000.00 $ 56, 250. 00

PRQJECT TOTAL CURRENT AMI $ 2,313,970.00$% 347,438.06% 405, 693. 86



